SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:49AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 989 Const Calendar Day: 555 Date: 11-Dec-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary' Dispute
Tower activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the pedestal concrete closure pour ,
work on the Transversal Indications on the Electro Slag weld , & work on miscellaneous activities . They
started at 7:00 AM.

Rick , Ernest, Jose , Ma , Mike , Paul , Randy , & Reggie had to work on the Electro Slag Weld repairs
. Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint J. Face A between 9 & 13 meters . Rick had to heat , & excavate . He had
problem with the air compressor . Rick had to wait until a new compressor was delivered to the site at 9:20
AM. He started at 9:30 AM. He was done at 1:00 PM.

In addition to that , he had to work with his crews & work with the QA & QC .

Ernest had to work on Joint P . Face A above the ring beam . Ernest had to clean , grind , heat, & weld
. He started at 7:20 AM.

Mike had to work on the 4th weld on Joint S . Face A between 9 & 13 meters . Mike had to clean , grind
, heat , & weld . He started at 7:30 AM.

Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean, grind , heat , &
weld . He started at 7:15 AM. He was done at 9:30 AM.

After that , he had to mobilize his tools , equipments, reroute the power & gas limes , set, & weld on
Joint V . Face B above the ring beam . Randy has to weld 2 locations. He had to clean, grind , heat , &
weld . He started at 10:30 AM.

Reggie had to work on Joint R . Face A between 9 & 13 meters . Reggie had to clean & grind the weld .
He started at 7:30 AM.

Ma had to work on Joint J . Face A between 3 & 9 meters . Ma had to clean & grind the weld . He
started at 7:15 AM. He was done at 10:00 AM.

After that , Ma had to mobilize his tools & equipments to work on Joint T. Face A between 9 & 13
meters . Ma had to clean & grind the lower excavated areas . He started at 10:30 AM.

Paul & Jose had to set the heating blankets where is required , monitor the heat , supply materials to
the crews , reroute the air , gas, & power lines to the required locations , & work with all crews . They
started at 7:15 AM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 989 Date: 11-Dec-2013 Wednesday

( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Jesse had to work on Joint E . Faces A & B between 3 & 13 meters for 3.0 houts . He started at 8:00
AM. Joe & Jesse had to UT joint J . Face A between 3 & 9 meters .

Joe , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT the welds .
Check Joe 's report for the welders detailed activities .

Jose Avila, Carlos, Froylan , Jose P, Jose Avilos , & Rogelio had to work on the pedestal closure pour
. Crews had to built shut for the concrete mixer , clean inside the forms , & wet the side walls on the South
side corners . They were done at 9:50 AM.

After that , Jose Avila , & Rogelio had to work on the bucket . Froylan & Jose Avilos had to work on the
mixer . Carlos had to work inside the skirt . Crews started to mix the concrete at 10:35 AM.

Richard flew the 1st bucket to the South East pedestal at 10:45 AM. Then , to the South West corner .
Crews were done at 11:55 AM. Crews had to clean the mixer & the buckets , wrap up , & clean the site .
They were done at 1:30 PM. 82 - 25 Kg. Sacks were used for today 's pour .

The tug boats have to mobilize the barge to the North side of the tower in order to work on the North
side pedestals .

Richard had to operate the Grove crane . Mathew had to work on the rigging & he had to work with the
crews on the concrete pour . Richard & Mathew were done at 1:15 PM. They left at 1:20 PM. Froylan ,
Rogelio & Jose Avilos left at 1:40 PM.

Jose P had to work on house keeping inside & outside the tower . He was done at 12:00 PM. He left to
work on E - 2 left at 12:30 PM.

In the afternoon , Carlos had to work on house keeping inside & outside the tower , work with the other
crews , & prepare to built working platforms for the welders .

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the false work erections & work with the
divers . They started at 7:00 AM.

Dave , Jon - Paul , & Walter had to work on the West barge . Walter had to weld 4 lifting lugs on each
of the center beams . He started at 7:15 AM. He was done at 10:00 AM.

Dave had to operate the crane . Jon - Paul had to work on the rigging & work with all crews . Dave flew
the South West center beam for the fender false work at 9:10 AM. It was set on the pile & on the corbel at
9:35 AM. The crane was released at 9:40 AM.

Robert , James , & Gilbert had to work with the diver & the crane setting the beam, & they had to
prepare the East side center beams for erection .

Dave flew the 2nd beam for the North West side at 10:35 AM. The beam did not fit properly on the pile
. The upper clamp was high . Crews had to pull the beam out of the site , set it on the barge , & lower the
clamp below the beam . They were done at 12:00 PM.

Steve , Jason , & Jeffery had to work on the East barge . Steve had to operate the Manitowoc crane .
Jeffery had to work on the rigging & work with the other crews . Crews had to prepare the East side center
beams , & they had to work with the West side crews on he center beams erections .

Ballard Diving crews came to the site at 6;50 AM. Crews had to work on the pile bracing system & work
on the center beam erections on the West side .
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 989 Date: 11-Dec-2013 Wednesday

Steve was the 1st diver to put his gear on . He went into the water at 8:10 AM. He had to tension the
clamp bolts on the West side , pull 2 plugs , & work on the center beams . He came out at 12:00 PM.

Saman had to cover Dutra & Ballard Diving crews activities after 12:00 PM. Check Saman 's report for
the employees names , hours , & activities .

In the office , | had to work on my report , work with Laraine on the Transversal Indications tracking
sheet . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 []
Ironworker INM RANDY CLAYBORN 8.00 2.00 0.00 10.00 []
Ironworker INM PAUL FAMBRINI 8.00 2.00 0.00 10.00 []
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 []
Ironworker INM MAN CHUN MA 8.00 2.00 0.00 10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 []
Ironworker INM ERNEST CONNORS 8.00 2.00 0.00 10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
2293 WELDER, 600 AMP No
800 200 000 0.0 []
2292 WELDER, 600 AMP No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 989

Date: 11-Dec-2013

Wednesday

CCO0-079 Bid Iltem: 001 T-MEP-ALS.079
AMERICAN BRIDGE/FLUOR, A JV

Tower Base MEP

CCO0-098 Bid Item: 001 T-TSD-ALS.098
AMERICAN BRIDGE/FLUOR, A JV

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 6.00 0.00 0.00 6.00 D
Operator JNM RICHARD TAYLOR 6.00 0.00 0.00 6.00 |:|
Operator APP MATTHEW MORTON 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer JNM JOSE PRADO 5.00 0.00 0.00 5.00 |:|
Semi-Skilled Laborer FOR JOSE AVILA 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
6.00 0.00 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
6.00 0.00 000 0.0 []
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